Department of Energy
Idaho Operations Office
1955 Fremont Avenue
Idaho Falls, Idaho 83401-1563

January 19, 2005

Nicholas Ceto, INEEL Project Manager
EPA Region 10

- 712 Swift Blvd., Suite 5

Richland, WA 99352

Daryl F. Koch, Remediation Manager

Waste Management and Remediation Division
Idaho Department of Environmental Quahty
1410 North Hilton

Boise, Idaho 83706-1255

SUBJECT: Completiori of Enforceable Milestone to Complete Disposal of TSF-06 and TSE-
26 Surface Soils for Waste Area Group 1, Operable Unit 1-10 - (FMDP-FFA/CO-
05-103)

Dear Mr. Ceto and Mr. Koch:

We are pleased to report that the enforceable milestone: “Complete Disposal of Surface Soils
Generated during the Remedial Actions at TSF-06 and TSF-26, February 2005 was completed
on September 8, 2004. This enforceable milestone was established in the OU 1-10 Remedial
Design/Remedial Action Scope of Work, DOE-ID-10723, February 2000.

Surface soil removal and disposal at TSF-06 and TSF-26 was done in accordance with the
Comprehensive Remedial Design/Remedial Action Work Plan for the Test Area North, Operable
Unit 1-10, Group 1 Sites, DOE/ID-10712. Post record of decision sampling was performed and
soil removal initiated in calendar year 2000. Completion of the calendar year 2000 work was
documented in the TSF-06 and TSF-26 Calendar Year 2000 Sampling and Remediation
Summary Report for WAG 1, QU 1-10, INEEL/EXT-02-01135, October 2002.

Remaining surface soil removal and disposal was performed in calendar year 2003 and 2004.
Agency prefinal inspections were performed on June 25, 2004 at TSF-06 and on September 8,
2004 with no significant issues or outstanding items identified. Disposal of surface soil was
completed on April 9, 2004, for TSF-06, and on September 8, 2004, for TSF-26, as shown on the
enclosed WAG 1 Waste Generation Summary forms. Also note that the volume of soil identified
as disposed on the summary form for TSF-26 also includes the Group 3 soil excavated for
removal of the PM-2A tanks. :
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We appreciate the hard work your staff put in helping us to complete this work five months
ahead of the enforceable date. If you have any questions regarding this letter, please contact me
at 208-526-6442. _ :

-Sincerely,

N\

R. Mark Shaw, Waste Area Group Manager
Facility and Material Disposition Project

Enclosures

cc:  T. Livieratos, DEQ, 1410 N. Hilton, Boise, ID 83706
M. Wilkening, EPA Region X, Idaho Ops Office, 1435 N. Orchard St., Boise, ID 83706



